

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Nizamabad District – PMGSY Phase VI – Package No.AP VI 1511 –  
“Bhoomapally to Thimmaojiwada of Sadasivanagar(M)” – Revised Administrative  
sanction – Orders – Issued.

---

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1482

Dated: 20-10-2009  
Read the following:-

- 1.G.O.Rt.No.173,P.R.&R.D(Progs.II) Dept., dt.28.4.2007.
- 2.Govt.Memo.No.9614/Progs.II(2)/08,P.R. & R.D.(Progs.II) Dept.,  
dt.14.10.2008 (Issued with the concurrence of Finance (Expdr.P.R. &  
R.D.) Dept. vide their U.O.No.22193/314/Expdr.PR&RD/08,dt.4.9.2008)
- 3.From the Engineer-in-Chief, P.R., PMGSY, Hyderabad Ir  
No.W9/DEE.II/PMGSY-Ph.VI-AP-VI-1511/RAS, dt.5.8.2009.

&&&

**ORDER:-**

In the reference 1<sup>st</sup> read above, administrative sanction was accorded for  
Rs. 65.68 lakhs in the Package No.AP-VI-1511 for the work “Bhoomapally to  
Thimmaojiwada of Sadasivanagar(M)” in Nizamabad District under PMGSY Phase VI.

In the reference 2<sup>nd</sup> read above, the Government have permitted for price  
escalation charges and excess tender premium for all Phase VI programme and also  
indicated therein the total amount required for all Phase VI works, with the concurrence  
of Finance (Expdr.P.R. & R.D.) Department vide their U.O.Note  
No.22193/314/Expdr.P.R. & R.D./08, dt.4.9.2008.

In the reference 3<sup>rd</sup> read above, the E-in-C, Panchayat Raj, PMGSY, Hyderabad  
requested for according Revised administrative sanction for Rs.99.28 lakhs as against  
the original administrative sanction of Rs.97.24 lakhs for the work “Bhoomapally to  
Thimmaojiwada of Sadasivanagar(M)” in Nizamabad District under PMGSY Phase VI  
in Package No.AP VI 1511 due to price escalation.

Government after careful considetraton of the proposal hereby accord Revised  
administrative sanction for Rs.99.28 lakhs as against the original administrative  
sanction of Rs.97.24 lakhs for the work “Bhoomapally to Thimmaojiwada of  
Sadasivanagar(M)” in Nizamabad District under PMGSY Phase VI in Package No.AP  
VI 1511 due to price escalation. The additionality i.e. price escalation amount has to be  
met from the voted budget under AP Rural Development Fund as stated in the Memo.  
2<sup>nd</sup> read above. The amouts chargeable is as follows:

Programme fund(GOI)	Rs.97.24 lakhs
Programme fund completion cost	Rs.97.24 lakhs
Work deviations	Rs.0.25 lakhs
Price escalation charges (State funds)	Rs.1.79 lakhs
<b>Total</b>	<b>Rs.99.28 lakhs</b>

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to  
check the price escalation calculations to arrive at the actual price escalation amount  
and take necessary action accordingly.

/P.T.O./

::2::

A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.  
The Superintending Engineer, Panchayat Raj, Nizamabad.  
The DTO, Nizamabad.  
The Accountant General, AP., Hyderabad.  
Copy to:  
P.S. to M(Panchayat Raj)/P.S. to Prl.Secy. to Govt.,  
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER